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Fire Facilities and Emergency Response Levy Program

Making Seattle the Most Prepared City in America

Program OverviewAccomplishments

In 2005, there were eight active levy projects:  the
Joint Training Facility, the Fire Station 10 replacement
project,  land acquisition for the neighborhood sta-
tions program, the small fireboat, the large fireboat,
emergency power supply, emergency disaster sup-
plies caches, and the  emergency fire suppression
water supply project.

  City of Seattle

Painting the Small Fireboat

Fire Station 6

Joint Training Facility:  The Joint Training Facility is a
state-of-the-art training facility for the Seattle Fire
Department, Seattle Public Utilities, and the Seattle
Department of Transportation located on a 12-acre site
in Southwest Seattle.  The City broke ground on the Joint
Training Facility in 2004.  In 2005, construction continued
on this three-year, $26.5-million project, and construction
was 90 percent complete at the end of the year.

Fire Station 10 Project:  This building will co-locate a
new facility for Fire Station 10, a new fire alarm center,
and a new emergency operations center on the edge of
the International District.   Design for this $43.4-million
project began in 2004.  In 2005, Weinstein A/U completed
design development; Hoffman Construction was selected
as general contractor; and funding for shoring of the
Yesler Way bulkhead, foundation work, and building to a
LEED Silver standard was secured.  Preparations were
under way for groundbreaking in early 2006.

Land Acquisition:  Land acquisition for neighborhood
stations continued with property purchased for expan-
sion of Fire Station 30 in Mount Baker; new site selection
for Fire Station 38, currently located in Ravenna/Bryant;
a property purchase agreement to expand Fire Station
17 in the University District; new site selection for Fire
Station 37 in West Seattle; property purchase negotia-
tions to expand Fire Station 21 in Greenwood; and re-
search of site options for Fire Station 6 in the Central
District and Fire Station 20 in West Queen Anne.

Historic Stations: Four
more stations — Fire Sta-
tions 6 (Central District),
17 (University District),
14 (SoDo), and 41(Mag-
nolia) were designated as
landmarks. Fire Stations
13, 16, 37, and 38  re-
ceived  their landmark
designation status
in 2004.

Marine Program: The
marine program will build
a new 50-foot small fire-
boat, a new 108-foot large
fireboat, and renovate the
Chief Seattle fireboat.  In
2005, the City began con-
struction of the smaller
fireboat, and  prepared
it for painting  in 2006.
Design of the large fire-
boat was completed, and construction began at the end
of the year.

Emergency Power Supply:  This project will provide
emergency power for the six community centers desig-
nated as emergency shelters in the event of a disaster.
Mobile generators were delivered by the end of 2005 to
al l  six community centers: the Bitter Lake and
Meadowbrook community centers in North Seattle, the
Queen Anne and Garfield community centers in Cen-
tral Seattle, and the Delridge and Rainier Beach com-
munity centers in Southwest and Southeast Seattle.

Emergency Disaster Supplies Caches: As part of the
fire levy program’s planning for emergency response,
the City will set up caches of emergency supplies that
will be available after a major disaster.  In 2005, the
City selected sites for these caches: Catherine Blaine
Elementary in Magnolia, Haller Lake Operations Cen-
ter in North Seattle, the Parks Department’s Westbridge
facility in West Seattle, and the Sunny Jim shop yard in
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Central Seattle.  Construction of cache buildings
and purchase of supplies will begin in 2006.

Neighborhood Stations Program: The fire levy
program will rebuild, expand, renovate and
seismically retrofit 32 of the 33 fire stations in Se-
attle.  In 2005, the levy program began selection
of design teams for the first four neighborhood
station projects; published a request for qualifica-
tions; held a presubmittal conference and network-
ing fair; and developed selection criteria for re-
viewing proposals.

Emergency Fire Suppression Water Supply
Project: This project will ensure that firefighters
have access to water if the City’s water supply is

disrupted after an
earthquake.   In 2005,
the City purchased
and deployed large-di-
ameter hose on all fire
engines and com-
pleted construction of
earthquake-hardened
hydrants at eight res-
ervoir sites:  Beacon,
Myrtle, Lincoln, Magno-
lia, West Seattle, Roosevelt, Maple Leaf, and Bitter
Lake.

Testing the New Hydrant

City of Seattle Fire Facilities and Emergency Response Levy Program
EXECUTIVE SUMMARY REPORT OF PROJECTS

As of December 31, 2005 (dollars in $1000’s)
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Active Projects:
A1FL101 Real Estate Acquisition 22,752$         11,369$       735$            50% 225$            11,594$      51%
A1FL110 FS10 Replacement 43,451$         4,569$         2,671$         11% 1,536$         6,105$        14%
A1FL202 Joint Training Facility 27,532$         24,082$       15,407$       87% 495$            24,577$      89%
A1FL302 Emergency Fire Suppression Water Supply 820$              580$            545$            71% 13$              593$           72%
A1FL303 Emergency Community Disaster Supplies 760$              27$              15$              4% -$                 27$             4%
A1FL304 Emergency Community Shelters Power Supply 480$              282$            270$            59% 141$            423$           88%
A1FL401 Large Fireboat 12,117$         2,599$         2,521$         21% 8,353$         10,952$      90%
A1FL403 Small Fireboat 1,734$           814$            745$            47% 764$            1,578$        91%

TOTALS for ACTIVE PROJECTS 109,646$       44,322$       22,908$       40% 11,528$       55,849$      51%
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Active Projects:
TOTALS 109,646$       44,322$       22,908$       40% 11,528$       55,849$      51%

Inactive Projects:
TOTALS 98,703$         -$                 -$                 0% -$                 -$                0%

Fire Levy Program
TOTALS 208,349$       44,322$       22,908$       21% 11,528$       55,849$      27%

TOTALS

TOTALS


